

List **Detail**

Project Name **Status**

Description

Project Type **Project Leader**

Project for Company Customer

Project Dates

Start Date **End Date**

Dates From Jobs

WIP Value

Current Work in Progress Valuation

Budget, Planned & Invoiced

	Project Budget	Order Planned	Invoiced To Date
Income	\$34,000.00	\$33,852.06	\$3,124.16
Costs	\$26,000.00	\$22,690.58	\$2,081.90
Margin %	23.53	32.97	33.36

Project Values

	Order Planned	Projected (Est)	Variance %
Income	\$33,852.06	\$33,852.06	0.00
Costs	\$22,690.58	\$22,128.19	-2.48
Margin %	32.97	34.63	

Task Information

Linked Jobs & Sales | Site Information | Project Notes | **Project Progress**

Total Costs

	Planned	% of Planned	Remaining Planned
Planned	\$22,690.58		
Actual	\$3,045.25	13.42	\$19,272.93

Total Hours

	Planned	% of Planned	Remaining Planned
Planned	339		
Actual	40	11.83	299

Cost Completion

Estimated %

Projected Cost % of Planned

Hours Completion

Estimated %

Projected Hours % of Planned

- Project Properties**
- Project Documents
- Project Images
- Project History Notes
- Job Orders
- Project Types